COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/26/2005

ESTIMATE SUMMARY 11:26:45
CONTID: C13568 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 13568-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 56.0 DAYS TIME ALLOW: 245 WORK DAYS
Ft. Morgan to Brush (Phase I) PERCENT TIME: 22.86 ORIG TIME ALLOW: 245 WORK DAYS
PROJECT NO: IM 0761-183
Ft. Morgan to Brush (Phase I)
NAME OF ROAD: 076A
PROJECT COUNTIES: MORGAN
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 01/25/2005 DATE TIME STARTED 10/01/2004
7353 S. EAGLE STREET DATE LET 07/01/2004 DATE WORK BEGAN
DATE AWARDED 07/16/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/09/2004 DATE ACCEPTED
ENGLEWOOD CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 10/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 14,020,675.50 PARTICIPATING $ 387,371.20 $ 259,850.20
AWARD PROJECT AMT: $ 13,055,555.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 2.76% TOTAL EARNINGS 387,371.20 259,850.20
FUNDS AVAILABLE: $ 13,633,304.30 STOCKPILED MATERIALS 20,950.00 20,950.00
GROSS EARNINGS 408,321.20 280,800.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,453.37 -3,392.87
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 403,867.83 277,407.33
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 403,867.83 277,407.33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 277,407.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13568-BID ESTIMATE RUN 01/26/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0003 11:26:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 REMOVAL OF STRUCTURE 115.000 0.000
EACH 26.000 11,180.00
430.00000 26.000 11,180.00
0010 202-00010 REMOVAL OF TREE 78.000 0.000
EACH 1.000 300.00
300.00000 1.000 300.00
0015 202-00026 REMOVAL OF SLOPE AND DITCH PAVING 102.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0020 202-00035 REMOVAL OF PIPE 849.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
0025 202-00037 REMOVAL OF END SECTION 146.000 0.000
EACH 6.000 720.00
120.00000 6.000 720.00
0030 202-00201 REMOVAL OF CURB 80,880.000 0.000
LF 0.000 0.00
1.60000 0.000 0.00
0035 202-00210 REMOVAIL OF CONCRETE PAVEMENT 47,651.000 0.000
SY 0.000 0.00
4.75000 0.000 0.00
0040 202-00220 REMOVAL OF ASPHALT MAT 27,446.000 0.000
sy 0.000 0.00
3.30000 0.000 0.00
0045 202-00250 *REMOVAL OF PAVEMENT MARKING 35,000.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
0050 202-00700 *REMOVAL OF LIGHT STANDARD CMO#4 65.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0055 202-00810 *REMOVAL OF GROUND SIGN 389.000 0.000
EACH 0.000 0.00

26.00000 0.000 0.00
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PCN: 13568-BID ESTIMATE RUN 01/26/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0003 11:26:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01000 *REMOVAL OF FENCE 172,150.000 0.000
LF 0.000 0.00
0.26000 0.000 0.00
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 5,708.000 0.000
LF 0.000 0.00
2.40000 0.000 0.00
0070 202-04001 PLUG CULVERT 21.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0075 202-05150 *SANDBLASTING 20,401.000 0.000
SF 0.000 0.00
0.40000 0.000 0.00
0080 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 771,735.000 0.000
cy 59,442.000 213,991.20
3.60000 59,442.000 213,991.20
0085 203-01500 BLADING 100.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0090 203-01550 DOZING 100.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0095 207-00305 WETLAND TOPSOIL 700.000 0.000
cY 0.000 0.00
14.00000 0.000 0.00
0100 207-00310 STOCKPILE WETLAND TOPSOIL 700.000 0.000
cy 0.000 0.00
7.00000 0.000 0.00
0105 208-00005 *EROSION LOG 9,300.000 0.000
LF 0.000 0.00
3.40000 0.000 0.00
0110 208-00011 *EROSION BALES (WEED FREE) 2,123.000 0.000
EACH 0.000 0.00

11.00000 0.000 0.00
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PCN: 13568-BID ESTIMATE RUN 01/26/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0003 11:26:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00020 *SILT FENCE 9,899.000 7,146.000
LF 2,753.000 4,129.50
1.50000 9,899.000 14,848.50
0120 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
580.00000 0.000 0.00
0125 208-00200 *EROSTION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
9,400.00000 0.000 0.00
0130 210-00750 *RESET LIGHT STANDARD 5.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0135 210-04020 MODIFY INLET 5.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0140 210-04050 ADJUST VALVE BOX 3.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0145 212-00006 *SEEDING (NATIVE) 252.000 0.000
ACRE 0.000 0.00
350.00000 0.000 0.00
0150 212-00047 *SOIL PREPARATION (SPECIAL) 252.000 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0155 213-00002 *MULCHING (WEED FREE HAY) 252.000 0.000
ACRE 0.000 0.00
230.00000 0.000 0.00
0160 213-00061 *MULCH TACKIFIER 37,800.000 0.000
LB 0.000 0.00
1.30000 0.000 0.00
0165 213-00100 *SOIL BINDER 126.000 0.000
ACRE 0.000 0.00
320.00000 0.000 0.00
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PCN: 13568-BID ESTIMATE RUN 01/26/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0003 11:26:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 214-00905 *PERENNIALS (2.25 INCH POT) 4,000.000 0.000
EACH 0.000 0.00
2.40000 0.000 0.00
0175 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 28,330.000 0.000
sY 0.000 0.00
1.20000 0.000 0.00
0180 217-00020 *HERBICIDE TREATMENT 40.000 0.000
HOUR 0.000 0.00
170.00000 0.000 0.00
0185 304-06000 AGGREGATE BASE COURSE (CLASS 6) 26,800.000 0.000
TON 0.000 0.00
16.25000 0.000 0.00
0190 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 14,833.000 0.000
TON 0.000 0.00
22.00000 0.000 0.00
0195 310-00500 FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 7,887.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0200 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,853.000 0.000
TON 0.000 0.00
140.00000 0.000 0.00
0205 403-33741 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 813.000 0.000
TON 0.000 0.00
51.00000 0.000 0.00
0210 412-00800 CONCRETE PAVEMENT (8 INCH) 600.000 0.000
sy 0.000 0.00
35.00000 0.000 0.00
0215 412-01000 CONCRETE PAVEMENT (10 INCH) 21,554.000 0.000
SY 0.000 0.00
27.50000 0.000 0.00
0220 412-01200 CONCRETE PAVEMENT (12 INCH) 72,909.000 0.000
sy 0.000 0.00

29.35000 0.000 0.00
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PCN: 13568-BID ESTIMATE RUN 01/26/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0003 11:26:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 584.000 0.000
sy 0.000 0.00
3.80000 0.000 0.00
0230 506-00209 RIPRAP (9 INCH) 236.000 0.000
cY 0.000 0.00
73.00000 0.000 0.00
0235 506-00212 RIPRAP (12 INCH) 90.000 0.000
cy 0.000 0.00
78.00000 0.000 0.00
0240 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1.000 0.000
cY 0.000 0.00
570.00000 0.000 0.00
0245 509-00000 STRUCTURAL STEEL 768.000 0.000
1B 0.000 0.00
3.10000 0.000 0.00
0250 601-01000 *CONCRETE CLASS B 4.000 0.000
cY 0.000 0.00
260.00000 0.000 0.00
0255 601-03030 CONCRETE CLASS D (BOX CULVERT) 32.000 0.000
cy 0.000 0.00
540.00000 0.000 0.00
0260 602-00000 *REINFORCING STEEL 3,234.000 0.000
1B 0.000 0.00
0.85000 0.000 0.00
0265 603-01150 15 INCH REINFORCED CONCRETE PIPE 25.000 0.000
LF 0.000 0.00
54.00000 0.000 0.00
0270 603-01180 18 INCH REINFORCED CONCRETE PIPE 108.000 0.000
LF 0.000 0.00
57.00000 0.000 0.00
0275 603-01240 24 INCH REINFORCED CONCRETE PIPE 1,767.000 0.000
LF 0.000 0.00

59.00000 0.000 0.00
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PCN: 13568-BID ESTIMATE RUN 01/26/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0003 11:26:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 603-01300 30 INCH REINFORCED CONCRETE PIPE 173.000 0.000
LF 0.000 0.00
58.00000 0.000 0.00
0285 603-01360 36 INCH REINFORCED CONCRETE PIPE 1,082.000 0.000
LF 0.000 0.00
74.00000 0.000 0.00
0290 603-01420 42 INCH REINFORCED CONCRETE PIPE 35.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0295 603-01480 48 INCH REINFORCED CONCRETE PIPE 235.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0300 603-01600 60 INCH REINFORCED CONCRETE PIPE 48.000 0.000
LF 0.000 0.00
160.00000 0.000 0.00
0305 603-02480 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 16.000 0.000
LF 0.000 0.00
240.00000 0.000 0.00
0310 603-02600 76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 25.000 0.000
LF 0.000 0.00
230.00000 0.000 0.00
0315 603-05015 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
470.00000 0.000 0.00
0320 603-05018 18 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
0325 603-05024 24 INCH REINFORCED CONCRETE END SECTION 43.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
0330 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00

640.00000 0.000 0.00
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PCN: 13568-BID ESTIMATE RUN 01/26/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0003 11:26:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 603-05036 36 INCH REINFORCED CONCRETE END SECTION 50.000 0.000
EACH 0.000 0.00
790.00000 0.000 0.00
0340 603-05042 42 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
0345 603-05048 48 INCH REINFORCED CONCRETE END SECTION 13.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0350 603-05060 60 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0355 603-05160 76X48 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0360 603-07240 24 INCH REINFORCED CONCRETE PIPE (JACKED) 293.000 0.000
LF 0.000 0.00
510.00000 0.000 0.00
0365 603-07360 36 INCH REINFORCED CONCRETE PIPE (JACKED) 235.000 0.000
LF 0.000 0.00
680.00000 0.000 0.00
0370 604-00305 INLET TYPE C (5 FOOT) 15.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0375 604-00310 INLET TYPE C (10 FOOT) 3.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0380 604-00505 INLET TYPE D (5 FOOT) 4.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0385 604-00510 INLET TYPE D (10 FOOT) 3.000 0.000
EACH 0.000 0.00

3,600.00000 0.000 0.00
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PCN: 13568-BID ESTIMATE RUN 01/26/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0003 11:26:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 604-30010 MANHOLE SLAB BASE (10 FOOT) 3.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0395 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 20,391.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0400 606-01340 *END ANCHORAGE TYPE 3D 23.000 0.000
EACH 0.000 0.00
480.00000 0.000 0.00
0405 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0410 606-01380 *TRANSITION TYPE 3H 1.000 0.000
EACH 0.000 0.00
470.00000 0.000 0.00
0415 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 44.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0420 607-00005 *END POST 91.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0425 607-00010 *CORNER AND LINE BRACE POST 272.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0430 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 174,124.000 0.000
LF 0.000 0.00
0.74000 0.000 0.00
0431 607-11200 FENCE CW MP MCR#5 0.000 0.000
LF 0.000 0.00
2.16000 0.000 0.00
0435 607-11525 *FENCE (PLASTIC) 13,298.000 0.000
LF 0.000 0.00

2.90000 0.000 0.00
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PCN: 13568-BID ESTIMATE RUN 01/26/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0003 11:26:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 607-60324 *24 FOOT GATE TWIN 1.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0445 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 81.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0450 609-60011 CURB TYPE 6 (SECTION M) 21,276.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0455 612-00001 *DELINEATOR (TYPE I) 1,409.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0460 612-00002 *DELINEATOR (TYPE II) 345.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0465 612-00003 *DELINEATOR (TYPE III) 70.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0470 613-00200 *2 INCH ELECTRICAL CONDUIT CMO #4 14,954.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0471 613-00200 2 IN ELEC COND (80) CMO #4 0.000 0.000
LF 0.000 0.00
7.40000 0.000 0.00
0475 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) CMO #4 1,726.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0480 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
30,300.00000 0.000 0.00
0485 613-34400 *LIGHT STANDARD METAL (40 FOOT) CMO #4 48.000 0.000
EACH 0.000 0.00

1,600.00000 0.000 0.00
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PCN: 13568-BID ESTIMATE RUN 01/26/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0003 11:26:45
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0490 613-40000 *CONCRETE FOUNDATION PAD CMO #4 48.000 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
0495 613-50410 *LIGHT STANDARD (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0500 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) CMO #4 48.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0505 614-00011 *SIGN PANEL (CLASS I) 96.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0510 614-00012 *SIGN PANEL (CLASS II) 3,444.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0515 614-00013 *SIGN PANEL (CLASS III) 4,921.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0520 614-00612 *STEEL SIGN POST (W 6X12) 93.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0525 614-00615 *STEEL SIGN POST (W 6X15) 169.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0530 614-00818 *STEEL SIGN POST (W 8x18) 367.000 0.000
LF 0.000 0.00
29.00000 0.000 0.00
0535 614-00821 *STEEL SIGN POST (W 8X21) 270.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0540 614-01022 *STEEL SIGN POST (W 10X22) 89.000 0.000
LF 0.000 0.00

34.00000 0.000 0.00
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CAT NO0200 ROADWAY
0545 614-01026 *STEEL SIGN POST (W 10X26) 118.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
0550 614-01226 *STEEL SIGN POST (W 12X26) 243.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
0555 614-01502 *STEEL SIGN POST (2 INCH ROUND) 1,704.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0560 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 3,602.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0565 614-03001 *CONCRETE FOOTING (TYPE 1) 6.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0570 614-03002 *CONCRETE FOOTING (TYPE 2) 10.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0575 614-03003 *CONCRETE FOOTING (TYPE 3) 20.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
0580 614-03004 *CONCRETE FOOTING (TYPE 4) 14.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0585 614-03005 *CONCRETE FOOTING (TYPE 5) 4.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0590 614-03006 *CONCRETE FOOTING (TYPE 6) 6.000 0.000
EACH 0.000 0.00
960.00000 0.000 0.00
0595 614-03007 *CONCRETE FOOTING (TYPE 7) 10.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
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0600 615-00030  EMBANKMENT PROTECTOR TYPE 3 38.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0605 615-00150 *EMBANKMENT PROTECTOR (SPECIAL) 26.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0610 617-00015 15 INCH CULVERT PIPE 1,959.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0615 621-00450 DETOUR PAVEMENT 8,292.000 0.000
SY 0.000 0.00
22.00000 0.000 0.00
0620 625-00000 *CONSTRUCTION SURVEYING 1.000 0.210
LS 0.110 10,450.00
95,000.00000 0.320 30,400.00
0625 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
970,457.23000 0.000 0.00
0630 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
7,000.00000 0.000 0.00
0635 627-00001 *PAVEMENT MARKING PAINT 1,100.000 0.000
GAL 0.000 0.00
27.00000 0.000 0.00
0640 627-00005 *EPOXY PAVEMENT MARKING 195.000 0.000
GAL 0.000 0.00
64.00000 0.000 0.00
0645 630-00000 *FLAGGING 4,000.000 0.000
HOUR 403.500 8,877.00
22.00000 403.500 8,877.00
0650 630-00007 *TRAFFIC CONTROL INSPECTION 140.000 44.000
DAY 18.000 1,674.00

93.00000 62.000 5,766.00
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0655 630-00012 *TRAFFIC CONTROL MANAGEMENT 245.000 6.000
DAY 13.000 5,330.00
410.00000 19.000 7,790.00
0660 630-80001 *FLASHING BEACON (PORTABLE) 8.000 2.000
EACH 0.000 0.00
620.00000 2.000 1,240.00
0665 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0670 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 1.000
EACH 0.000 0.00
52.00000 1.000 52.00
0675 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 21.000
EACH 10.000 670.00
67.00000 31.000 2,077.00
0680 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 75.000 31.000
EACH 6.500 435.50
67.00000 37.500 2,512.50
0685 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0690 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
8,800.00000 1.000 8,800.00
0695 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 1.000 930.00
930.00000 2.000 1,860.00
0700 630-80360 *DRUM CHANNELIZING DEVICE 200.000 3.000
EACH 46.000 1,058.00
23.00000 49.000 1,127.00
0705 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 0.000
EACH 0.000 0.00

47.00000 0.000 0.00
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PCN: 13568-BID ESTIMATE RUN 01/26/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0003 11:26:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0710 630-80367  *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.000 0.00
4,200.00000 1.000 4,200.00
0715 630-80370  CONCRETE BARRIER (TEMPORARY) 1,400.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0720 630-80380  *TRAFFIC CONE 500.000 82.500
EACH 10.500 105.00
10.00000 93.000 930.00
0725 630-80384  *TUBULAR MARKER 36 INCH 300.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0726 630-80391  CHANNEL DEV (FIXED) CMO 6 0.000 0.000
EACH 0.000 0.00
79.00000 0.000 0.00
0730 630-80401  *DELINEATOR (TYPE I) (TEMPORARY) 120.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0735 630-80403  *DELINEATOR (TYPE III) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0740 630-85010  *IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
5,200.00000 0.000 0.00
0745 700-70010  F/A MINOR CONTRACT REVISIONS 607,158.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0746 700-70034  F/A ERECTION OF STRUCTURES 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0750 700-70011  F/A PARTNERING 50,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 13568-BID ESTIMATE RUN 01/26/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0003 11:26:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0755 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 160,333.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0770 700-70020 F/A ON-THE-JOB TRAINEE 2,600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0775 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0780 700-70025 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 85,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0785 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0790 700-70037 F/A CONTAMINATED SOIL 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0795 700-70380 F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 12,719,921.39 $ 259,850.205$ 316,671.20

CAT NO0301 C-21-BN

0800 202-00020 REMOVAL OF CONCRETE BOX CULVERT 0.500 0.000
EACH 0.000 0.00

25,000.00000 0.000 0.00
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PCN: 13568-BID ESTIMATE RUN 01/26/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0003 11:26:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 C-21-BN

0805 206-00000 STRUCTURE EXCAVATION 1,237.000 0.000
cy 0.000 0.00
11.00000 0.000 0.00
0810 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,536.000 0.000
cY 0.000 0.00
21.00000 0.000 0.00
0815 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,651.000 0.000
cy 0.000 0.00
28.00000 0.000 0.00
0820 206-01750 SHORING 0.500 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0825 403-33741 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 119.000 0.000
TON 0.000 0.00
51.00000 0.000 0.00
0830 502-08375 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,402.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0835 504-04410 *BLOCK FACING 3,942.000 0.000
SF 0.000 0.00
8.50000 0.000 0.00
0840 515-00120 *WATERPROOFING (MEMBRANE) 756.000 0.000
SY 0.000 0.00
8.50000 0.000 0.00
0845 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0850 601-01000 *CONCRETE CLASS B 37.000 0.000
cY 0.000 0.00
260.00000 0.000 0.00
0855 601-03040 CONCRETE CLASS D (BRIDGE) 373.000 0.000
cy 0.000 0.00

385.00000 0.000 0.00
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PCN: 13568-BID ESTIMATE RUN
PROJECT: IM 0761-183 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 C-21-BN

0855 MATERIAL ALLOWANCE STAY IN PLACE DECKING 0.000
cy 373.000 8,450.00
22.65416 373.000 8,450.00
0860 602-00000 *REINFORCING STEEL 1,526.000 0.000
1B 0.000 0.00
0.85000 0.000 0.00
0865 602-00020 *REINFORCING STEEL (EPOXY COATED) 74,353.000 0.000
1B 0.000 0.00
0.86000 0.000 0.00
0870 604-25000 VANE GRATE INLET SPECIAL 1.000 0.000
EACH 0.000 0.00
4,500.00000 0.000 0.00
0875 606-11030 *BRIDGE RAIL TYPE 10M 362.000 0.000
LF 0.000 0.00
98.00000 0.000 0.00
0880 613-00200 *2 INCH ELECTRICAL CONDUIT 181.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0885 618-00163 *PRESTRESSED CONCRETE I (BT63) 777.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0885 MATERIAL ALLOWANCE DIAPHRAM 0.000
LF 776.999 2,025.00
2.60618 776.999 2,025.00
CAT 0301 CURRENT AMT $ 614,610.68 $ 10,475.00 % 10,475.00

CAT NO0302 C-21-BO

0890 202-00020 REMOVAL OF CONCRETE BOX CULVERT 0.500 0.000

EACH 0.000 0.00

25,000.00000 0.000 0.00
0895 206-00000 STRUCTURE EXCAVATION 1,221.000 0.000

cYy 0.000 0.00

11.00000 0.000 0.00
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PCN: 13568-BID ESTIMATE RUN 01/26/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0003 11:26:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 C-21-BO

0900 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,504.000 0.000
cy 0.000 0.00
21.00000 0.000 0.00
0905 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,644.000 0.000
cY 0.000 0.00
28.00000 0.000 0.00
0910 206-01750 SHORING 0.500 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0915 403-33741 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 119.000 0.000
TON 0.000 0.00
51.00000 0.000 0.00
0920 502-08375 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,402.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0925 504-04410 *BLOCK FACING 3,928.000 0.000
SF 0.000 0.00
8.50000 0.000 0.00
0930 515-00120 *WATERPROOFING (MEMBRANE) 756.000 0.000
sy 0.000 0.00
8.50000 0.000 0.00
0935 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0940 601-01000 *CONCRETE CLASS B 37.000 0.000
cy 0.000 0.00
260.00000 0.000 0.00
0945 601-03040 CONCRETE CLASS D (BRIDGE) 373.000 0.000
cY 0.000 0.00
385.00000 0.000 0.00
0945 MATERIAL ALLOWANCE STAY IN PLACE DECKING 0.000
cy 373.000 8,450.00

22.65416 373.000 8,450.00
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PCN: 13568-BID ESTIMATE RUN 01/26/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0003 11:26:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 C-21-BO

0950 602-00000 *REINFORCING STEEL 1,521.000 0.000
1B 0.000 0.00
0.85000 0.000 0.00
0955 602-00020 *REINFORCING STEEL (EPOXY COATED) 74,353.000 0.000
1B 0.000 0.00
0.86000 0.000 0.00
0960 604-25000 VANE GRATE INLET SPECIAL 1.000 0.000
EACH 0.000 0.00
4,500.00000 0.000 0.00
0965 606-11030 *BRIDGE RAIL TYPE 10M 362.000 0.000
LF 0.000 0.00
98.00000 0.000 0.00
0970 613-00200 *2 INCH ELECTRICAL CONDUIT 181.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0975 618-00163 *PRESTRESSED CONCRETE I (BT63) 777.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0975 MATERIAL ALLOWANCE DIAPHRAGM 0.000
LF 776.999 2,025.00
2.60618 776.999 2,025.00
CAT 0302 CURRENT AMT $ 613,443.43 $ 10,475.00 % 10,475.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0980 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

49,400.00000 1.000 49,400.00
0985 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,200.00000 1.000 19,200.00
0990 620-00020 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00
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PCN: 13568-BID ESTIMATE RUN 01/26/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0003 11:26:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0995 700-70220 F/A PHONE SERVICE LONG DISTANCE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 72,700.00 $ 0.00s 70,700.00

PROJECT TOTAL CURRENT AMT §

14,020,675.50 $

280,800.20 $ 408,321.20



